TIMELINE NO SAND SKINKS

MONTH

TASK

Dec-14

Feb-15

Mar-15

Jun-15 Jul-15

Apr-15

May-15

Aug-15

Sep-15

Oct-15

Nov-15

Dec-15

Jan-16

Feb-16

Mar-16

Apr-16

Rezoning

Bid Civil Construction

Bid Modular Building

Bid Metal Pole Barn

Bid Generator

Sand Skink Survey

Gopher Tortoise Relocation

Civil Construction

Modular Building Construction

Modular Building Foundation and Setting Building

Metal Building Construction

Generator Installation & Misc Electrical

TIMELINE WITH SAND SKINKS

MONTH

TASK

Dec-14

Feb-15

Mar-15

Apr-15 May-15 Jun-15 Jul-15

Aug-15

Sep-15

Oct-15

Nov-15

Dec-15

Jan-16

Feb-16

Mar-16

Apr-16

Rezoning

Bid Civil Construction

Bid Modular Building

Bid Metal Pole Barn

Bid Generator

Sand Skink Survey

Sand Skink Mitigation

Gopher Tortoise Relocation

Civil Construction

Modular Building Construction

Modular Building Foundation and Setting Building

Metal Building Construction

Generator Installation & Misc Electrical




